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CAPS Survey Report 
 

Year: 2011 

State: Kansas 

Cooperative Agreement Name: Exotic Oak Pest Commodity Survey 

Cooperative Agreement Number: 11-8453-1227-CA 

Project Funding Period: January 1, 2011 – December 31, 2012 (extension) 

Project Report: CAPS Survey Report 

Project Document Date: January 1, 2011 – June 30, 2012 

Cooperators Project Coordinator: Laurinda Ramonda 

Name: Plant Protection and Weed Control 

Agency: Kansas Department of Agriculture 

Address: PO Box 19282, Forbes Field Bldg. 282 

City/ Address/ Zip: Topeka, Kansas  66619 

Telephone: 785-862-2180 

E-mail: laurinda.ramonda@kda.ks.gov 
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A. Write a brief narrative of work accomplished.  Compare actual accomplishments to 

objectives established as indicated in the work plan.  When the output can be 

quantified, a computation of cost per unit is required when useful.*  

 

Participants:   Brian Brunkow – temporary staff – Survey work 

            Laurinda Ramonda – will provide training , supervision and shipping of samples to 

                       lab 

Greg Chrislip, state entomologist – will provide training, specimen sorting and 

some scouting of site locations  

Eric La Gasa, Washington State Department of Agriculture, Plant Protection 

Division, Olympia, WA - – will provide specimen identification 

 

 This project was to start in April 2011 but funding was not available.    

 Cooperative agreements were signed on August 22, 2011 and funding was received on 

September 12, 2011.   

 An extension agreement to complete this survey in 2012 was approved on December 19, 

2011. 

 Supplies for this survey were ordered in September 2011. 

 Brian Brunkow began trapping on April 2, 2012. 

 

Funding Amount 

(USDA) 

Funding Amount 

(KDA) 

Total Number of 

Traps 

Cost Per Unit 

Proposed = $35,890 Proposed = $5,160 Proposed = 300 Proposed = $136.83 

Actual = $35,890 Actual = $5,160 Actual = 300 Actual = $136.83 

 

1.   Survey methodology (trapping protocol): 

 

 Common Name Scientific Name 

Pest: Rosy Gypsy Moth Lymantria Mathura 

 False Codling Moth Thaumatotibia leucotreta 

 Summer Fruit Tortrix Adoxophyes orana 

 Green Oak Tortrix Tortrix viridana 

 Variegated Golden Tortrix Archips xylosteanus 

 Asian Gypsy Moth Lymantria dispar dispar 

 European Gypsy Moth Lymantria dispar 

 

 Proposed Actual 

Sites (Locations): 50 50 

Traps: 300 300 

 

 Proposed Actual 

Number of Counties: 28 28 

Counties: Atchison, Brown, Clay, Cloud, 

Dickinson, Doniphan, 

Douglas, Franklin, Geary, 

Atchison, Brown, Clay, 

Cloud, Dickinson, Doniphan, 

Douglas, Franklin, Geary, 
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Jackson, Jefferson, Johnson, 

Leavenworth, Lyon, Marshall, 

Miami, Morris, Nemaha, 

Osage, Ottawa, Pottawatomie, 

Republic, Riley, Saline, 

Shawnee, Washington, 

Wabaunsee, and Wyandotte 

Jackson, Jefferson, Johnson, 

Leavenworth, Lyon, Marshall, 

Miami, Morris, Nemaha, 

Osage, Ottawa, Pottawatomie, 

Republic, Riley, Saline, 

Shawnee, Washington, 

Wabaunsee, and Wyandotte 

 

 
     * The number of sites in some counties changed from what was planned to account for the  

        amount of oak and suitable places to set traps. 

 Marshall – 2 sites trapped instead of 3 

 Nemaha – 2 sites trapped instead of 1 

 Clay – 2 sites trapped instead of 1 

 Riley – 2 sites trapped instead 3 

 Pottawatomie – 3 sites trapped instead of 2 

 Geary – 2 sites trapped instead of 3 

 

 

 

 

Oak Survey Plan  

County with number of sites planned * 
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2.   Survey dates: 

 

 Proposed Actual 

Survey Dates: April – September 2011 April 2, 2012 – N/A 

 

3.   Benefits and results of survey: 

 

 Positive Negative Total Number 

Traps N/A N/A N/A 

 

4.   Database submissions: 

  

 Data will be submitted to NAPIS after results received from lab. 

 

B. If appropriate, explain why objectives were not met.*  

 

 Cooperative agreements were signed on August 22, 2011 so the project was unable to 

begin at such a late date.   

 Funding was received on September 12, 2011 which was too late to begin survey. 

 An extension agreement to complete this survey in 2012 was approved on December 19, 

2011. 

 

C. Where appropriate, explain any cost overruns or unobligated funds in excess of $1,000. 

*  

 

*indicates information is required per 7 CFR 3016.40 and 7 CFR 3019.51 

 

Approved and signed by 

 

 

_______________________________   Date: _______________________ 

Cooperator 

 

 

_______________________________  Date: _______________________ 

ADODR 

 


